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R&D (PS and Blue Sky) Oct. ‘10 Dec.’10 Feb.’11 May ‘11

Integrated Research 
Projects (PD)

Dec. ‘10 Jan ’11 April ’11

Infrastructure
Equipment
Reactors

Jan. ’11 Feb.‘11 May ‘11

Scholarships and 
Fellowships

Dec. ‘10 Feb. ‘11 April ‘11
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